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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

LOCATION AND DESIGN REPORT

FILE PI No. 0007386 OFFICE Program Delivery
CSNHS-0007-00(386), Lowndes County
CR 274 / Bellville Road @ I-75 DATE January 27, 2017
Interchange Reconstruction

KAWW Stavagt -Doxan
FROM Albert V. Shelby, lll, State Program Delivery Administrator

TO Brent Story, P.E., State Design Policy Engineer
Attn: Dave Peters, P.E.

SUBJECT Request for Location and Design Approval

Description and Project Proposal: The proposed project consists of the CR 274/Bellville Road
@ 1-75 interchange reconstruction located at Exit 2 on I-75. It involves the replacement of the
existing bridge over |-75 and relocation of the ramp termini while maintaining the rural diamond
interchange. The typical section of CR 274/Bellville Road is a rural section with a 12-foot through
lane in each direction, a variable width flushed or raised median, and a paved outside shoulder.
The proposed bridge would consist of one 12-foot through lane and one 12-foot left-turn lane in
each direction and 8-foot rural shoulders on both sides. The proposed bridge would be offset 24
feet to the south of the existing location to accommodate staging of construction. The bridge will be |
lengthened to 270 feet to accommodate future widening of I-75. The center of the bridge roughly

divides the project limits in half, such that approximately 0.30 mile of the project is west of the

bridge and 0.30 mile is east of the bridge. The project would extend these distances on both sides

of the bridge along CR 274/Bellville Road due to the minimum spacing distance requirements for

limited access roads and the required geometric tie-ins. The vertical alignment of the proposed

bridge will be improved to match the 45 miles per hour speed of CR 274/Bellville Road. Turn lane

storage will be provided at the ramp intersections. Channelized right turn lanes are proposed for

traffic turning onto the interstate entrance ramps. Additional limit of access will be required along

CR 274/Bellville Road to comply with current DOT policy. The proposed I-75 southbound entrance

and exit ramps would tie into CR 274/Bellville Road approximately 180 feet west of the existing

intersection. The proposed I-75 northbound entrance and exit ramps would tie into CR 274/Bellville

Road approximately 140 feet east of the existing intersection.

ot g YT,

Concept Approval Date: November 18, 2010

Concept Update: The limits of the project have extended further west and east of the original
locations by approximately 250 feet and 350 feet, respectively, to allow for staging of the existing
traffic. The bridge was revised from three lanes to four lanes wide with an 8-foot instead of 10-foot
paved outside shoulder. The proposed signals failed to meet warrant requirements and were
removed from the plans.

Environmental Document: The Categorical Exclusion (CE) document is anticipated to be
submitted to FHWA on February 10, 2017, with an Environmental Document approval anticipated in
April 2017.

Document Type: Categorical Exclusion Approval Date: 3/25// 7


kstovall-dixon
Signature


Location and Design Report P.l. No. 0007386

Public Involvement: Two Public Information Open House (PIOH) meetings were held for the
subject project. The first PIOH took place on Tuesday, July 10, 2007 from 5:00pm to 7:00pm with a
total of thirty-six (36) people including five (5) officials in attendance. Ten (10) comment forms and
one (1) verbal statement were received from those attending. Three (3) additional comment forms
were received during the ten-day comment period following the meeting for a total of fourteen (14)
comments. There were zero (0) opposed, ten (10) in support, and four (4) uncommitted/conditional.

Citizens agree that improvements are needed at the CR 274 / Bellville Road @ I-75 interchange.
Several comments were concerned with accelerating the project to improve current operational
problems. There were also a number of comments concerned with adding landscaping to the
project to make the first exit in Georgia a gateway. Additional comments suggested the bridge as
shown in the PIOH display should be four lanes instead of three based on future traffic needs. This
last concern was incorporated.

The second PIOH took place on Thursday, August 25, 2016 from 4:00pm to 6:00pm with a total of
forty-three (43) people including six (6) officials in attendance. Three (3) comment forms and no
verbal statements were received from those attending. No additional comment forms were received
during the ten-day comment period following the meeting, keeping the total at three (3) comments.
There were zero (0) opposed, three (3) in support, and zero (0) uncommitted/conditional.

The citizens still agree that improvements are needed at the CR 274 / Bellville Road @ I-75
interchange. The major concerns involved safety and economics. One comment focused on the
current condition being a safety hazard. The second comment was in regard to the impact of the
project on access to businesses.

Consistency with Approved Planning: The design description as presented herein and
submitted for approval is consistent with the approved Concept Report.

Recommendations: Recommend that the location and design for the project be approved and that
the attached Notice be approved for advertising.

CONCUR: ‘Zﬁg l &#é
GDOT Director of Engineering

APPROVE: M%A‘Aé?w 2o -\ F
GDOT Chief Engineer Date

DATE OF LOCATION AND DESIGN APPROVAL: /7’/ ori'/ 5/, L L 7

Attachments:

Project Location Map

Notice of Location and Design Approval
Construction Cost Estimate

Typical sections




Project Location Map
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NOTICE OF LOCATION AND DESIGN APPROVAL

CSNHS-0007-00(386), LOWNDES COUNTY
P. 1. NO. 0007386

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia
Department of Transportation has approved the Location and Design of this project.

The date of location and design approval is: A/ﬂﬁ/ / 57 20 /)7

The CR 274 / Bellville Road at I-75 Interchange Reconstruction project is located at Exit 2 within
Lowndes County. The project lies in the 8" Congressional District, Land District 16, and on Land
Lots 152, 153, and 171. The total project length is 0.60 mile.

The proposed project begins west of I-75 on CR 274 at the Lake Park Truck Center and terminates
east of I-75 at Speedco. The project involves the replacement of the existing bridge over I-75 and
relocation of the ramps while maintaining the rural diamond interchange. The proposed bridge will
be lengthened to accommodate future widening of I-75 and offset 24 feet to the south of the existing
location to accommodate staging of construction. It will be four lanes wide consisting of one 12-foot
through lane and one 12-foot left-turn lane in each direction and 8-foot rural shoulders on both
sides. The typical section of CR 274/Bellville Road is a rural section with a 12-foot through lane in
each direction, a variable width flushed or raised median, and a paved outside shoulder. The
vertical alignment of the proposed bridge will be improved to match the 45 miles per hour speed of
CR 274/Bellville Road. Turn lane storage will be provided at the ramp intersections. Channelized
right turn lanes are proposed for traffic turning onto the interstate on-ramps. Additional limit of
access will be required along CR 274/Bellville Road to comply with current DOT policy.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for
public inspection at the Georgia Department of Transportation:

Paul Kaspereen
PKaspereen@dot.ga.gov
Area 1 Engineer

1411 Madison Hwy
Valdosta, GA 31601
(229) 333-5287

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by
paying a nhominal fee and requesting in writing to:

Albert V. Shelby, Il

Office of Program Delivery

Attn: Cleopatra James
CJames@dot.ga.gov

One Georgia Center, 25" Floor
600 West Peachtree Street, NW
Atlanta, GA 30308

(404) 631-1758

Any written request or communication in reference to this project or notice SHOULD include the
Project and P. I. Numbers as noted at the top of this notice.


mailto:PKaspereen@dot.ga.gov
mailto:CJames@dot.ga.gov

DATE :01/19/2017
PAGE :1

STATE HIGHWAY AGENCY

JOB ESTIMATE REPORT

JOB NUMBER : 0007386 SPEC YEAR: 1
DESCRIPTION: LOWNDES COUNTY SITE 1

LINE ITEM ALT UNITS DESCRIPTION

0005 150-1000 LS TRAFFIC CONTRO
0008 150-5010 EA  TRAF CTRL,PORT
0009 153-1300 EA  FIELD ENGINEER
0010 201-1500 LS CLEARING & GRU

CSNHS-0007-00(

ITEMS FOR JOB 0007386

0014 207-0203
0015 208-0100
0020 310-1101
0024 318-3000
0030 402-3121
0035 402-3130
0040 402-3190

0045 413-0750
0050 430-0220
0055 433-1000
0056 441-0301
0057 441-0748
0058 441-5002
0059 441-6222
0060 441-6740
0061 446-1100

0062 456-2012

0063 500-3101
0064 500-3200
0065 500-3800
0066 511-1000
0067 550-1180
0068 550-1240
0073 550-1300
0078 550-1360
0083 550-1480
0088 550-2180
0092 550-3518
0093 550-3618
0098 550-4118
0103 550-4215
0108 550-4218
0113 550-4224
0118 550-4230
0122 550-4236
0123 550-4418

CY
CY
TN
TN
TN
TN
TN

GL
SY
SY
EA
SY
LF
LF
LF
LF

GLM
(CONT)

FOUND BKFILL M
IN PLACE EMBAN
GR AGGR BASE C
AGGR SURF CRS
RECYL AC 25MM
RECYL AC 12.5M
RECYL AC 19 M

TACK COAT

PLN PC CONC PV
REINF CONC APP
CONC SPILLWAY,
CONC MEDIAN, 6
CONC HEADER CU
CONC CURB & GU
CONC CURB & GU
PVMT REF FAB S

INTENT. RUMB.

CLASS A CONCRE
CL B CONC

CL ACONC, INC
BAR REINF STEE
STM DR PIPE 18
STM DR PIPE 24
STM DR PIPE 30
STM DR PIPE 36
STM DR PIPE 48
SIDE DR PIPE 1
SAFETY END SEC
SAFETY END SEC
FLARED END SEC
FLARED END SEC
FLARED END SEC
FLARED END SEC
FLARED END SEC
FLARED END SEC
FLARED END SEC

QUANTITY
L - CSNHS-0007-00(386) 1.000
ABLE IMPACT ATTN 10.000
S OFFICE TP 3 1.000
BBING - 1.000
386)
ATL, TP II 290.000
KMENT 135000.000
RS, INCL MATL 42400.000
240.000
SP,GP1/2,BM&HL 5800.000
M SP,GP2,BM&HL 4300.000
M SP,GP 1 OR 2 ,INC BM&HL 6400.000
5900.000
MT/CL1C/ 12 TK 22100.000
ROACH SLAB 450.000
TP 1 4.000
IN 890.000
RB, 6, TP 2 1200.000
TTER/ 8X30TP2 780.000
TTER/ 8X30 TP7 1500.000
TRIPS, TP2,18 INCH WIDTH 9100.000
STRIPS - GRND-IN-PL 1.000
TE 100.000
1.000
L REINF STEEL 20.000
L 8000.000
H 1-10 930.000
H 1-10 320.000
H 1-10 700.000
H 1-10 400.000
H 1-10 100.000
8,H 1-10 170.000
TION 18,STD,6:1 1.000
TION 18,SD,6:1 1.000
T 18 IN, SIDE DR 3.000
T15IN, ST DR 2.000
T18IN, ST DR 10.000
T 24N, ST DR 1.000
T30IN, ST DR 2.000
T36IN, ST DR 2.000
T18IN, SLP DR 1.000

PRICE AMOUNT
1500000.00  1500000.00
8085.89 80858.90
104979.03 104979.03
2500000.00  2500000.00
66.32 19232.80
5.00 675000.00
23.01 975624.00
38.68 9283.20
72.95 423110.00
85.91 369413.00
76.01 486464.00
3.12 18452.78
50.00  1105000.00
193.49 87070.50
2043.48 8173.92
45.53 40521.70
13.69 16428.00
23.74 18522.24
22.65 33988.82
3.86 35149.75
1189.89 1189.89
793.58 79358.39
637.30 637.30
1111.52 22230.59
1.12 8960.64
46.05 42831.10
50.17 16055.06
55.03 38527.42
71.97 28789.18
125.11 12511.82
37.82 6429.76
618.00 618.01
524.75 524.76
400.06 1200.19
1000.00 2000.00
580.33 5803.31
772.66 772.67
866.16 1732.32
1321.73 2643.47
1107.72 1107.73



DATE :01/19/2017

STATE HIGHWAY AGENCY

PAGE :2
JOB ESTIMATE REPORT
0128 576-1015 LF  SLOPE DRAIN PI PE, 15IN 320.000 37.00 11840.00
0133 576-1018 LF  SLOPE DRAIN PI PE, 18 IN 30.000 48.66 1459.95
0138 610-9099 LS REM WINGWALLS/ PARAPETS, STA - STA 1.000 4000.00 4000.00
1126+73.58
0143 610-9099 LS REM WINGWALLS/ PARAPETS, STA - STA 1.000 4000.00 4000.00
1986+70.71
0148 610-9099 LS REM WINGWALLS/ PARAPETS, STA - STA 1.000 4000.00 4000.00
1986+70.71
0153 611-9000 EA  CAPPING MINOR STRUCTURE 2.000 775.00 1550.00
0158 620-0100 LF  TEMP BARRIER, METHOD NO. 1 3000.000 27.60 82826.28
0163 632-0003 EA CHANGEABLE MES S SIGN,PORT,TP 3 4.000 9978.35 39913.40
0168 634-1200 EA  RIGHT OF WAY M ARKERS 67.000 116.13 7781.36
0173 641-1100 LF  GUARDRAIL, TP T 80.000 73.59 5887.48
0178 641-1200 LF  GUARDRAIL, TP W 5300.000 17.61 93334.91
0183 641-5001 EA  GUARDRAIL ANCH ORAGE, TP 1 14.000 914.09 12797.33
0188 641-5012 EA  GUARDRAIL ANCH ORAGE, TP 12 13.000 2200.69 28609.09
0193 643-0010 LF  FIELD FENCE WO VEN WIRE AS DIRECTED 9200.000 5.88 54099.77
0198 643-8210 LF  WOOD FENCE - 450.000 5.00 2250.00
0203 668-2100 EA  DROP INLET, GP 1 20.000 2299.59 45991.93
0208 668-2110 LF  DROP INLET, GP 1, ADDL DEPTH 30.000 275.27 8258.21
0213 668-2231 EA  DROP INLET,GP 1,MOD TP M-1 4.000 2000.00 8000.00
0223 668-5000 EA  JUNCTION BOX 1.000 2218.80 2218.81
0228 668-8012 SF  SAFETY GRATE, TP 2 160.000 200.00 32000.00
0233 441-0204 SY  PLAIN CONC DIT CH PAVING, 4 IN AS 1200.000 42.95 51540.88
DIRECTED
0238 603-2180 SY  STN DUMPED RIP RAP, TP 3, 12 AS 640.000 62.11 39753.40
DIRECTED
0243 603-2182 SY  STN DUMPED RIP RAP, TP 3, 24 AS 1500.000 77.28 115921.61
DIRECTED
0248 603-7000 SY  PLASTIC FILTER FABRIC 2140.000 4.13 8854.72
0253 700-6910 AC  PERMANENT GRAS SING 80.000 1010.89 80871.83
0258 700-7000 TN  AGRICULTURAL L IME 230.000 9.61 2210.91
0263 700-8000 TN  FERTILIZER MIX ED GRADE 60.000 579.96 34797.81
0268 700-8100 LB FERTILIZER NIT ROGEN CONTENT 3900.000 2.59 10137.00
0273 711-0600 SY  TURF REINFORCI NG MATTING, TP 6 1800.000 5.00 9000.00
0278 716-2000 SY EROSION CONTRO L MATS, SLOPES 1800.000 1.74 3149.84
0283 999-0060 SY BIORETENTION A REA 3200.000 5.00 16000.00
0288 999-3155 LF DRY SWALE EDGE DRAIN 4100.000 62.01 254248.83
0293 163-0232 AC TEMPORARY GRAS SING 38.000 457.38 17380.47
0298 163-0240 TN  MULCH 600.000 147.11 88267.97
0303 163-0300 EA CONSTRUCTION E XIT 8.000 1442.81 11542.48
0308 163-0502 EA CONSTR AND REM OVE SILT CONTROL GATE, TP 2.000 546.32 1092.64
2
0313 163-0503 EA CONSTR AND REM OVE SILT CONTROL GATE, TP 6.000 483.17 2899.03
3
0318 163-0520 LF CONSTR AND REM OVE TEMP PIPE SLOPE DRAIN 910.000 17.03 15502.61
0323 163-0527 EA CNST/REMRIPR AP CKDM,STN P RIPRAP/SN 180.000 302.58 54465.69
BG
0328 163-0529 LF  CNST/REM TEMP SED BAR OR BLD STRW CK DM 1000.000 4.78 4782.37
0333 163-0531 EA CONSTR&REM S EDIMENT BASIN, TP 1,STA 2.000 13865.67 27731.35
NO- RAMP B 112 3+20 & RAMP C 1177+10
0338 163-0550 EA CONS & REM INL ET SEDIMENT TRAP 24.000 201.22 4829.39



DATE :01/19/2017
PAGE :3

STATE HIGHWAY AGENCY

JOB ESTIMATE REPORT

0343 165-0030
0348 165-0041
0353 165-0060

0358 165-0071

0363 165-0086
0368 165-0087
0373 165-0101
0378 165-0105
0383 167-1000

0388 167-1500
0393 171-0030
0398 643-8200
0403 150-0008
0408 610-6510
0413 610-9310
0418 610-9310
0423 610-9310
0428 610-9310
0433 610-9310
0438 610-9310
0443 636-1020
0448 636-1036
0453 636-1045
0458 636-1072
0463 636-2070
0468 636-2080
0473 636-2090
0478 636-3010

0483 636-5010
0488 636-5011
0493 636-5020
0498 638-1001
0503 638-1001
0508 638-1001
0513 638-1003
0518 638-1003
0523 638-1003
0528 653-0120
0533 653-0210
0538 653-1501
0543 653-1502
0548 653-1810
0553 653-3501
0558 653-6006
0563 654-1001
0568 654-1003
0573 655-7000

0578 657-1085
0583 657-1110

MAINT OF TEMP
MAINT OF CHECK
MAINT OF TEMP

MAINT OF SEDIM

MAINT OF SILT
MAINT OF SILT
MAINT OF CONST
MAINT OF INLET
WATER QUALITY

WATER QUALITY
TEMPORARY SILT
BARRIER FENCE
REM/RST EX SP
REM HWY SIGN,
REM STR SUPPOR
REM STR SUPPOR
REM STR SUPPOR
REM STR SUPPOR
REM STR SUPPOR
REM STR SUPPOR
HWY SGN,TP1MAT
HWY SGN,TP1MAT
HWY SGN,TP2,RE
HWY SIGNS,ALUM
GALV STEEL POS
GALV STEEL POS
GALV STEEL POS

GROUND-MOUNTED

DELINEATOR, TP
DELINEATOR, TP
DELINEATOR, TP
STR SUPPORT OV
STR SUPPORT OV
STR SUPPORT OV
STR SUPPORT OV
STR SUPPORT OV
STR SUPPORT OV
THERM PVMT MAR
THERM PVMT MAR
THERMO SOLID T
THERMO SOLID T
THER SLD TRAF
THERMO SKIP TR
THERM TRAF STR
RAISED PVMT MA
RAISED PVMT MA
PVMT ARROW, PR

PRF PL SD PVT
PRF PL SD PVMT

SILT FENCE, TP C 49800.000
DAMS - ALL TYPES 1800.000
SEDIMENT BASIN,STA NO - 2.000
ENT BARRIER - BALED STRAW 500.000
CONTROL GATE, TP 2 2.000
CONTROL GATE, TP 3 6.000
EXIT 16.000
SEDIMENT TRAP 24.000
MONITORING AND SAMPLING 4.000
INSPECTIONS 36.000
FENCE, TYPE C 24900.000
(ORANGE), 4 FT 5800.000

GS, GM, C-IN-PLC 6.000
OVHD 7.000

T, TP - C0004 1.000

T, TP - CO009 1.000

T, TP - C0014 1.000

T, TP - DO017 1.000

T, TP - D0022 1.000

T, TP - D0027 1.000

,REFL SH TP3 380.000
REFL SH TP 11 290.000

FL SH TP 11 50.000

EXTRD PNLS, RS TP 3 1500.000
TS, TP 7 800.000

TS, TP 8 370.000

TS, TP 9 50.000
BREAKAWAY SIGN SUPPORT 12.000
1 103.000

1A 4.000

2 83.000

HD SIGN,TP I,STA C0006 1.000
HD SIGN,TP I,STA C0011 1.000
HD SIGN,TP I,STA D0019 1.000
HD,SIGN,TPIIISTA C0001 1.000
HD,SIGN, TPIIISTA D0024 1.000
HD,SIGN,TPIIISTA D0029 1.000
K, ARROW, TP 2 8.000

K, WORD , TP 1 4.000

RAF ST 5 IN, WHI 13400.000
RAF ST, 5 IN YEL 2700.000
STRIPE, 10 IN, W 2000.000

AF ST, 5 IN, WHI 5000.000
IPING, YELLOW 240.000
RKERS TP 1 35.000
RKERS TP 3 202.000
EFORM PLASTIC W/RAISE 2.000
MKG,8,B/W,TP PB 7400.000
MKG, 11,B/W,TPPB 1800.000

0.17
1.49
1657.03

0.78

81.27
140.45
387.88

46.38
380.08

860.87
3.84
1.77

200.00

585.00

5000.00
5000.00
5000.00
5000.00
5000.00
5000.00
14.66
17.00

1000.00

5.62
5.00

8510.82
2696.74
3314.07

391.96

162.54

842.71
6206.09
1113.19
1520.34

30991.34
95747.47
10318.84

1200.00

4095.00
5000.00
5000.00
5000.00
5000.00
5000.00
5000.00

5574.51

4930.00

1800.00

49500.00
5302.56
3616.51

402.17

6398.01

4326.00
120.00
3775.68
90000.00
90000.00
90000.00
35000.00
35000.00
35000.00
737.15
513.68
6582.62
1627.43
4295.48
2540.60
1110.19
185.76
947.80
2000.00

41652.45
9000.00



DATE :01/19/2017

STATE HIGHWAY AGENCY

PAGE :4
JOB ESTIMATE REPORT

0588 657-1244 LF  PRF PL SD PVYMT MKG,24,WH,TPPB 150.000 29.34 4401.40
0593 657-3085 GLF PRF PL SK PVMT MKG,8,B/W,TPPB 490.000 5.09 2495.25
0598 657-5003 EA  PRF PLASTIC PV MT MKG, WORD TP 1, TP PB 4.000 802.14 3208.59
0603 657-5017 EA PRF PL PVT MKG ,ARW TP2WH, TPPB 6.000 721.19 4327.16
0608 657-6085 LF  PRF PL SD PVYMT MKG,8,B/Y, TPPB 6800.000 5.55 37786.31
0610 639-1535 EA  TREATED TIMBER POLE, CL 5, 35 11.000 3000.00 33000.00
0611 639-2002 LF  STEEL WIRE STR AND CABLE, 3/8 1150.000 4.49 5173.55
0612 639-4004 EA  STRAIN POLE, T P IV 2.000 10197.46 20394.92
0613 647-0220 LS TRAF SIGNAL IN STALLATION, TEMP 1.000 20000.00 20000.00
0618 647-0220 LS TRAF SIGNAL IN STALLATION, TEMP 1.000 20000.00 20000.00
0623 647-0220 LS TRAF SIGNAL IN STALLATION, TEMP 1.000 20000.00 20000.00
0648 682-9950 LF  DIRECTIONAL BO RE - 5" 80.000 500.00 40000.00
0652 647-2140 EA  PULL BOX, PB-4 2.000 1700.00 3400.00
0653 647-2170 EA  PULL BOX, PB-7 2.000 1585.00 3170.00
0658 682-6222 LF  CONDUIT, NONME TL, TP 2,2 IN 70.000 9.68 678.30
0663 682-6233 LF  CONDUIT, NONME TL, TP 3,2 IN 530.000 5.50 2915.00
0673 682-6540 LF  CONDUIT, FIBER GLASS, 4 IN 350.000 10.00 3500.00
0678 935-1113 LF  OUT PLNT FBR O PT CBL,LOOSE TB,SM,24 FBR 750.000 10.00 7500.00
0683 935-3402 EA FBR OPTIC CLOS URE,FDC(RACK MTD),12 FBR 2.000 1500.00 3000.00
0703 935-8000 LS TESTING 1.000 2000.00 2000.00
0708 935-8500 LS TRAINING 1.000 3000.00 3000.00
0711 939-2237 EA GBIC, TYPED 10.000 400.00 4000.00
0712 939-2300 EA  FIELD SWITCH, TYPE A 10.000 1745.31 17453.14
0713 950-3515 LF  INSTALL, TELEC OM FACIL, COND, BR ATTACH 270.000 50.00 13500.00

BRIDGE MOUNT
0718 207-0203 CY  FOUND BKFILL M ATL, TP II 1200.000 66.27 79530.48
0723 627-1000 SF  MSE WALL FACE, 0-10 FT HT, WALL NO - 1100.000 45.93 50525.01

WALL 1
0728 627-1010 SF  MSE WALL FACE, 10- 20 FT HT, WALL NO - 8000.000 52.19 417536.48

WALL 1
0733 627-1160 LF  TRAFFIC BARRIE R H, WALL NO - WALL 1 670.000 254.03 170203.42
0738 441-0006 SY CONC SLOPE PAV ,61IN 210.000 50.00 10500.00
0743 500-3101 CY CLASS A CONCRE TE 180.000 793.58 142845.10
0748 511-1000 LB  BAR REINF STEE L 33000.000 0.95 31648.98
0753 682-9950 LF  DIRECTIONAL BO RE - 2" 280.000 500.00 140000.00
0758 681-4215 EA  LIGHTING STD,3 5 FT MH,POST TOP 33.000 2600.00 85800.00
0763 681-6446 EA  LUMINAIRE, TP 4 , 250W,HP SODIUM 12.000 1400.00 16800.00
0768 682-1404 LF  CABLE, TP XHHW , AWG NO 10 7100.000 1.00 7100.00
0773 682-1405 LF  CABLE, TP XHHW , AWG NO 8 9000.000 1.30 11700.00
0778 682-1406 LF  CABLE, TP XHHW , AWG NO 6 15800.000 1.30 20540.00
0783 682-1407 LF  CABLE, TP XHHW , AWG NO 4 4300.000 2.00 8600.00
0788 682-1408 LF  CABLE, TP XHHW , AWG NO 2 10600.000 2.50 26500.00
0793 682-6219 LF  CONDUIT, NONME TL, TP 2,11IN 8300.000 7.25 60175.00
0798 682-6222 LF  CONDUIT, NONME TL, TP 2,2 IN 14700.000 6.77 99543.40
0803 682-9000 LS MAIN SVC PICK UP POINT 1.000 12000.00 12000.00
0808 682-9000 LS MAIN SVC PICK UP POINT 1.000 12000.00 12000.00
0813 682-9000 LS MAIN SVC PICK UP POINT 1.000 12000.00 12000.00
0818 682-9000 LS MAIN SVC PICK UP POINT 1.000 12000.00 12000.00
0823 682-9000 LS MAIN SVC PICK UP POINT 1.000 12000.00 12000.00
0828 682-9000 LS MAIN SVC PICK UP POINT 1.000 12000.00 12000.00
0833 682-9020 EA ELECJCT BOX 14.000 645.00 9030.00



DATE :01/19/2017

STATE HIGHWAY AGENCY

PAGE :5
JOB ESTIMATE REPORT
0838 682-9021 EA ELEC JCT BX,CO NC GRD MOUNTED 6.000 2159.16 12955.01
0843 683-1101 EA  LIGHT TOW/STEL /100'MH/LW EQUIP 18.000 20000.00 360000.00
0848 683-6566 EA  HI-LEVEL LUMIN , TP 5,400W,HPSOD 84.000 1500.00 126000.00
0853 683-6586 EA  HI-LEVEL LUMIN , TP 5,1000W,HP 30.000 900.00 27000.00
0858 683-9025 EA LOWERING DEVIC E POWER SUPPLY UNIT 1.000 3000.00 3000.00
0863 543-9000 LS CONSTR OF BRID GE COMPLETE - BRIDGE OVER 1.000 1725010.00 1725010.00
I-75
ITEM TOTAL 14805491.81
INFLATED ITEM TOTAL 14805491.81
TOTALS FOR JOB 0007386
ESTIMATED COST: 14805491.81
CONTINGENCY PERCENT ( 0.0): 0.00

ESTIMATED TOTAL:

14805491.81




1171172016
tonla. brown

3:29:42 PM

GDOTRoad
ROAD_HALF. TBL

p:\cb-506050 lowndes co\700 cadd\740 workling f/les\dgn\007386\0073861y0!l.dgn

STATE

PROJECT NUMBER SHEET NO. TOTAL SHEETS

GPLN

GA CSNHS-0007 -00(386) // 529
\
o o VARIES 10°-3" VARIES 0'-0" VARIES 9/-7" VARIES 0'-0"
4°-0 12°-0 VARIES 70 120" 70 14°-0" 70 J27-0" TO 12°-0", VARIES
7O TO 127 TRAVEL LANE TRAVEL LANE| TURN LANE |10’ T0 /2’
VARIES
16" 0 -8 70
MILLED -0
RUMBLE PROFILE ﬁ
STRIPS |||\ ap /s L> |
7 T0
107
Iy 7)//0
”
Aax
IS 1A
N.T.S.
TANGENT SECTION
CR 274 / BELLVILLE RD
STA. 102+59 TO STA. 106+28
STA. 107+74 TO STA. 109+25
\
P P VARIES 10°-10" VARIES 0'-0" VARIES |/’ -3" VARIES 0'-0"
40 2 -0 10 -0" 70 12°-0" 70 14°-0" 70 |2 -0 70 /2°-0" 10’ -0"
0/ -g* | TRAVEL LANE TRAVEL LANE| TURN LANE
|
16"
MILLED
RUMBLE
STRIPS PROFILE l |
4/70” GRADE 4/70”
|
6% - *SILOPE | RATE OF S.E. .
e”/% TvP - — B
< .|
2} WA Ll e
: Py
'S |IB
N.T.S.
SUPERELEVATED SECTION
CR 274 / BELLVILLE RD
PAVEMENT DESIGN
RECYCLED ASPH CONC /2.5 MM SUPERPAVE,
@ GP 2 ONLY, INCL BITUM MATL & H LIME ¢
165 LBS/YD2 ‘
RECYCLED ASPH CONC 19 MM SUPERPAVE, S L L L VARIES 87 -0" Lo S L
® 6P 1 OR 2, INCL BITUM MATL & H LIME 4 -0 2 -0 10°-0 rz2'-0 70 _14°-0" r2'-o0 fe’-o 10°-0
220 LBS/YD2 0 -5+ | TRAVEL LANE| RAISED MED/AN| TRAVEL LANE| TURN LANE
RECYCLED ASPH CONC 19 MM SUPERPAVE, 16"
© 6P | OR 2. INCL BITUM MATL & H LIME MILLED |
330 LBS/YD? @%%?éé roFLE ‘
RECYCLED ASPH CONC 25 MM SUPERPAVE, 4 -0" 2 -6" Y
© 6P | OR 2. INCL BITUM MATL & H LIME ~ | —
440 LBS/YD? vsiopE 2
@ GR AGGR BASE CRS. INCL MATL. 8* - 6/ RATE OF S.E. RATE OF S.E.
@ GR AGGR BASE CRS, INCL MATL. /2 7 g, TP = T - ) VOTES.
© CONT REINF CONC PVMT. CL 3 CONC. |1 INCH THK Lt ® ﬁji:E// [ Trp I. SEE ROADWAY PLANS FOR LOCATION OF GUARDRAIL.
@ CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 : oy 2. SLOPE: SEE ROADWAY PLANS FOR SUPERELEVATION
RATES AND TRANSIT/ONS.
() WHERE > 6'. GRASS 7S 2 3. FOR METHOD OF SUPERELEVATION, SEE CONSTR PLAN
WHERE < 8, CONCRETE MEDIAN, 6 IN 12 £ & PROFILE SHEETS - CURVE DATA. LOCATIONS OF NORMAL
WT s CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE
(D PYMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH CUPERELEVATED SECTIOK 4. SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO
(®) PAVEMENT EDGE TREATMENT, CONSTRUCTION DETAIL P-7 CR 274 J BELLVILLE RD s SPClLITATE FHE SLOPE TIE TO EXISTING GROUND

(© ASPHALTIC CONCRETE LEVELING, AS REQUIRED

STA.

106+28 TO STA

107+74

JACOBS

FOR CONSTRUCTION

NOT RELEASED REVISION DATES

STATE OF GEORGIA
DEPARTMENT OF TRANSPORTAT/ON

OFF ICE: PROGRAM DELIVERY

NOT TO SCALE

TYPICAL SECTIONS

DRAWING No.

CR 274/BELLVILLE RD
e /-75




1171172016
tonla. brown

3:29:43 PM|GDOTRoad

p:\cb-506050 /owndes co\700 cadd\740 working

f11es\dgn\007386\0073861y0!.dgn

STATE PROJECT NUMBER SHEET NO. TOTAL SHEETS

GPLN

ROAD_HALF. TBL GA CSNHS-0007-00(386) 12 529
\
VARIES 107-0" VARIES 0’-0" VARIES 0°-0" VARIES 0'-0" VARIES 107-0"
4-0" 12 -0" 7o 12’ -o0" o 12’ -0" 12 -0" 70 24°-0" e -o0" 7o 12’ -0’ 0 12 -0"
(SEE NOTE |)| TURN LANE | TRAVEL LANE ! TRAVEL LANE | TURN LANE |(SEE NOTE )
VARIES 8 -0 ‘ VARIES 87 -0
‘ 0 /10°-0"
‘ -0
PROFILE
‘ GRADE /6”
MILLED MILLED
RUMBLE | RUMBLE
STRIPS STRIPS
ax ax%
e, 6 = = 6
iy TP = o
N ¥
2: Y4y
N.T.S.
TANGENT SECTION
CR 274 / BELLVILLE RD
STA. 109+25 TO STA. 111+68
STA. 125+23 TO STA. 132+00
\
VARIES 07-0" VARIES 0°-0" VARIES 0'-0"
4'-0" 12 -0" 2 -0’ o 1z2'-0" 12 -0" 70 24°-0" 12-0" 70 12°-0" 2 -0’
(SEE NOTE )| TURN LANE | TRAVEL LANE ! TRAVEL LANE | TURN LANE
107 -0" ‘ 10’ -0"
‘ /0"
PAVEMENT DESIGN /=04 L Ve /6"
RECYCLED ASPH CONC 2.5 MM SUPERPAVE, 16" CRADE MILLED
@ 6P 2 ONLY, INCL BITUM MATL & H LIME MILLED ‘ RUMBLE
165 LBS/YD2 RUMBLE ‘ STRIPS
STRIPS SLOPE
RECYCLED ASPH CONC 19 MM SUPERPAVE, SLOPE *S|OPE = |/RATE OF S.E. > (SEE NOTE 2)
® 6P 1 OR 2, INCL BITUM MATL & H LIME o (SEE NOTE_ 2) e RS
220 LBS/YD2 Z TYP
R 4 1
RECYCLED ASPH CONC 19 MM SUPERPAVE, 7 MA

© 6P 1 OR 2,
330 LBS/YD2

INCL BITUM MATL & H LIME

RECYCLED ASPH CONC 25 MM SUPERPAVE

©® 6P I ORC
440 LBS/YD2

INCL BITUM MATL & H LIME

® GR AGGR BASE CRS, INCL MATL, 8"

® GR AGGR BASE CRS, INCL MATL, 12*

(© CONT REINF CONC PYMT, CL 3 CONC, Il INCH THK
(B CONC CURB & GUTTER, 8 IN X 30 IN, TP 7

WHERE > 8’. GRASS
@

WHERE < 8°, CONCRETE MEDIAN, 6 IN

(D PYMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH

(®) PAVEMENT EDGE TREATMENT, CONSTRUCTION DETAIL P-7

(© ASPHALTIC CONCRETE LEVELING, AS REQUIRED

IS 3B

N.T.S.
SUPERELEVATED SECTION
CR 274 / BELLVILLE RD

NOTES :
I. SEE ROADWAY PLANS FOR LOCATION OF GUARDRAIL.
2. SLOPE: SEE ROADWAY PLANS FOR SUPERELEVATION

RATES AND TRANSITIONS.
3. FOR METHOD OF SUPERELEVATION, SEE CONSTR PLAN
& PROFILE SHEETS - CURVE DATA. LOCATIONS OF NORMAL
CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.
SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO
FACILITATE THE SLOPE TIE TO EXISTING GROUND
* SEE PLAN SHEETS.

ha

JACOBS

STATE OF GEORGIA
DEPARTMENT OF TRANSPORTAT/ON

NOT RELEASED REVISION DATES

FOR CONSTRUCTION

OFF ICE: PROGRAM DELIVERY

TYPICAL SECTIONS

NOT TO SCALE

DRAWING No.

CR 274/BELLVILLE RD
e /-75




1171172016
tonla. brown

3:29:43 PM|GDOTRoad
ROAD_HALF. TBL

p:\cb-506050 /owndes co\700 cadd\740 working flles\dgn\007386\0073861y0/.dgn STATE PROJECT NUMBER SHEET NO. TOTAL SHEETS

GA CSNHS-0007-00(386) /3 529

GPLN

¢

VARIES 0’ -0" VARIES 7/ ~11" VARIES 0 -0"
47-0" j2/-0" 12°-0" 70 12°-0" /2 -0" 70 247 -0" 127 -0" 70 12°-0" 12°-0"
TURN LANE | TRAVEL LANE| RAISED MEDIAN|TRAVEL LANE | TURN LANE
/07 -0" ! 100
‘ PROFILE
/-0" le ‘ GRADE N /-0
/6" P S 16"
MILLED 2.6 | 26 WILLED
RUMBLE | ‘ RUMBLE
STRIPS i 14 i STRIPS
<o ox — G I L e = 6
Zar TP e i I e Y . RN . % 7.,
A ® L./ 0 -6 L AN B e
@& @) ) T WAy
® ®
%) S 4 O
® N.T.S. @
TANGENT SECTION
CR 274 / BELLVILLE RD
STA. 111+68 TO STA. 112+59
STA. 121+44 TO STA. 125+23
PAVEMENT DESIGN (Q
RECYCLED ASPH CONC 12.5 MM SUPERPAVE,
@ GP 2 ONLY, INCL BITUM MATL & H LIME
165 LBS/YD2 8 -0" 12°-0" 12°-0" 12°-0" 12 -0 8 -0"

RECYCLED ASPH CONC 19 MM SUPERPAVE
® GP | OR 2, INCL BITUM MATL & H LIME
220 LBS/YD2

RECYCLED ASPH CONC 19 MM SUPERPAVE,
© 6P 1 OR 2, INCL BITUM MATL & H LIME
330 LBS/YD2

RECYCLED ASPH CONC 25 MM SUPERPAVE
© GP | OR 2, INCL BITUM MATL & H LIME
440 LBS/YD2
® GR AGGR BASE CRS, INCL MATL, 8"
® GR AGGR BASE CRS, INCL MATL, 12*
(© CONT REINF CONC PYMT, CL 3 CONC, Il INCH THK
(B CONC CURB & GUTTER, 8 IN X 30 IN, TP 7

Q WHERE > 8, GRASS
WHERE < 8°, CONCRETE MEDIAN, 6 IN

(D PYMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH
(®) PAVEMENT EDGE TREATMENT, CONSTRUCTION DETAIL P-7
(© ASPHALTIC CONCRETE LEVELING, AS REQUIRED

Ly || ﬁ =7

PROFILE
GRADE

|
|
TRAVEL LANET TURN LANE T TURN LANE TRAVEL LANE
|
|

NOTES :
I. 'SEE ROADWAY PLANS FOR LOCATION OF GUARDRAIL.
2. SLOPE: SEE ROADWAY PLANS FOR SUPERELEVATION
RATES AND TRANSITIONS
3. FOR METHOD OF SUPERELEVATION, SEE CONSTR PLAN
IS 5 & PROFILE SHEETS - CURVE DATA. LOCATIONS OF NORMAL
— CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE

N.T.S. 4. SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO
BRIDGE SECTION FACILITATE THE SLOPE TIE TO EXISTING GROUND
CR 274 / BELLVILLE RD % SEE PLAN SHEETS

STA. 115+94.16 TO STA. 118+64. 16

REVISION DATES STATE OF GEORGIA
NOT RELEASED DEPARTMENT OF TRANSPORTAT/ON

FOR CONSTRUCTION OFF ICE : PROGRAM DELIVERY

JACOBS TYPICAL SECTIONS

NOT TO SCALE
CR 274/BELLVILLE RD DRAWNG No.

e [-75




1171172016
tonla. brown

3:29:43 PM|GDOTRoad

ROAD_HALF. TBL

p:\cb-506050 lowndes co\700 cadd\740 workling f/les\dgn\007386\0073861y0!l.dgn

STATE

PROJECT NUMBER SHEET NO. TOTAL SHEETS

GA

CSNHS-0007 -00(386) /4 529

GPLN

PAVEMENT DESIGN

RECYCLED ASPH CONC 2.5 MM SUPERPAVE,
INCL BITUM

@ 6P 2 ONLY,
165 LBS/YD2

RECYCLED ASPH CONC 19
INCL BITUM

® 6P I 0R 2,
220 LBS/YD2

RECYCLED ASPH CONC 19
INCL BITUM

© 6P 1 OR 2,
330 LBS/YD2

RECYCLED ASPH CONC 25
INCL BITUM

® 6P I OR 2,
440 LBS/YD2

MATL & H LIME

MM SUPERPAVE
MATL & H LIME

MM SUPERPAVE,
MATL & H LIME

MM SUPERPAVE
MATL & H LIME

® GR AGGR BASE CRS, INCL MATL, 8"
® GR AGGR BASE CRS, INCL MATL, 12*

(© CONT REINF CONC PYMT, CL 3 CONC, Il INCH THK
(B CONC CURB & GUTTER, 8 IN X 30 IN, TP 7

WHERE > 87,
@ WHERE < 87,

(D PYMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH

GRASS
CONCRETE MEDIAN, 6 IN

¢

VARIES 10°-0" VARIES 0/-0" VARIES 0’ -0" VARIES 0'-0"  VARIES 10°-0"
120" 70 /20" . TO |2/ -0" 120" 70 24°-0" 127 -0 70 /27 -0" 70 127-0"
TSEE NOTE /)| TURN LANE | TRAVEL LANE w TRAVEL LANE | TURN LANE |(SEE NOTE /)
VARIES 8’ -0 ‘ VARIES 87 -0
TO 107 -0° | 00 -0
1o, | | 1o
PROFILE
/6 " ‘ GRADE /6 "

WILLED WILLED

RUMBLE ‘ RUMBLE

STRIPS STRIPS

2
vvvvvvvvvv - 6\Z
................ PG Pwror = P
w(z::i:zgy\\ii\ZZfl
2y
WA*/
N.T.S.
TANGENT SECTION
CR 274 / BELLVILLE RD
STA. 113+17 TO STA. 115+94. 16
STA. 118+64.16 TO STA. 120+83
|
VARIES 0/-0" VARIES 7/ -11" VARIES 0'-0"
47-0" 1270 127-0" T0 /2°-0" 12 20" 70 247-0" 127 -0" 70 /2 -0" 127-0"
TURN LANE | TRAVEL LANE|RAISED MEDIAN|TRAVEL LANE | TURN LANE
o VARIES WARIES A
1070 070 125770 12 [0°-0

(®) PAVEMENT EDGE TREATMENT, CONSTRUCTION DETAIL P-7

(© ASPHALTIC CONCRETE LEVELING, AS REQUIRED

/7 -0"

16"
MILLED
RUMBLE
STRIPS

PROFILE

/7 -0"

16"
MILLED
RUMBLE
STRIPS

STA.
STA.

N.T.S.
TANGENT SECTION
CR 274 / BELLVILLE RD

112+59 TO STA
120+83 TO STA.

13+17
121+44

6%
= e
2. 7

¥
©

NOTES :
I. SEE ROADWAY PLANS FOR LOCATION OF GUARDRAIL.
2. SLOPE: SEE ROADWAY PLANS FOR SUPERELEVATION

RATES AND TRANSITIONS
3. FOR METHOD OF SUPERELEVATION, SEE CONSTR PLAN
& PROFILE SHEETS - CURVE DATA. LOCATIONS OF NORMAL
CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.
SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO
FACILITATE THE SLOPE TIE TO EXISTING GROUND
* SEE PLAN SHEETS.

h

JACOBS

NOT RELEASED
FOR CONSTRUCTION

NOT TO SCALE

REVISION DATES

STATE OF GEORGIA

DEPARTMENT OF TRANSPORTAT/ON

OFF ICE: PROGRAM DELIVERY

TYPICAL SECTIONS

DRAWING No.

CR 274/BELLVILLE RD

e -75




1171172016

3:29:44 PM|GDOTRoad

p:\cb-506050 lowndes co\700 cadd\740 workling f/les\dgn\007386\0073861y0!l.dgn STATE PROJECT NUMBER SHEET NO. TOTAL SHEETS
tonia. brown ROAD_HALF. TBL GA CSNHS-0007-00(386) /5 529
VARIES ‘ VARIES
5 -0" /67 T0O 40’ /27 170 14° |12 -0"
TRAVEL LANE (SEE NOTE 2)
|
PROFILE GRADE |
& SE.PIVOT POINT VARIES
4 -014"-0" [0 TO 2,27,
2% 2.0
4:‘ TYP Ei' : =
NAX
23~ PAVED SHOULDER VARIES
VARIES - 10" OR |27, 0 7o 12’ _4'-6"_ /- i0"
(SEE NOTE 8) (SEE NOTE 6)
TS 8A (SEE NOTE 9)
VARIES VARIES TRAFFIC
TANGEAA//'TT'S%CT/ oN = = BARRIER.
A‘A‘AA;A_A‘J TYPE H
RAMP A - STA. 984+81.12 TO STA. 999+74. 33 e 7
RAMP B - STA. 1100+31.71 TO STA. 1109+85 .
RAMP C - STA. 1182+48.47 TO STA. 1199+74. 38 nald
RAMP D - STA. 1300+32.36 TO STA. 1310+63 FRONT FACE OF WALL
PROPOSED OR
@f { EXISTING GROUND
VARIES ‘ VARIES
8 -0" /67 T0 40’ /27 170 14° |12 -0" —
TRAVEL LANE (SEE NOTE 2) L&\i
! /7=0" X 6" UNREINF
‘ CONC. LEVELING PAD
PROFILE GRADE | TS 7
& SE.PIVOT POINT VARIES —
4 -0/ -q" [0 TO J227, MSE WALL | SECTION
RA;iﬁixﬁfS:E, CR 274 / BELLVILLE RD - STA. 121+80 +/- T0O STA. 123+50
Ry RAMP A - STA. 995+50 TO STA. 999+50 +/-
PAVEMENT DESIGN \ TYP ————— - o .
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, 4+ AKX <£:z§;/’}fff NG S TS-7 NOTES:
@ GP 2 ONLY, INCL BITUM MATL & H LIME 2| 6. GRASS SHOULDER WIDTH 1S 0’ FOR RAMP A, 7.5’ FOR
165 LBS/YD2 CR 274 / BELLVILLE RD, AND 0’ ALONG RADIUS RETURN
7. FRONT FACE OF WALL IS WALL BASELINE. SEE SHEETS
RECYCLED ASPH CONC 19 MM SUPERPAVE, 32-001 TO 32-003 FOR WALL DETAILS
® GP | OR 2, INCL BITUM MATL & H LIME 7_f; é}f} 8. ROADWAY PAVED SHOULDER BEHIND WALL 1S 12° FOR RAMP A,
220 LBS/YD2 - 10" FOR CR 274 / BELLVILLE RD, AND TRANSITIONS
RECYCLED ASPH CONC 19 MM SUPERPAVE W. 1.5 FRou, 120 [0 227 ALONG RAD/US RETURN
. SUPERELEVATED SECTION 9. 4'-6" WIDE, 4" THICK PAVEMENT IS ONLY AT BARRIER

GPLN

© 6P 1 OR 2, INCL BITUM MATL & H LIME
330 LBS/YD2

RECYCLED ASPH CONC 25 MM SUPERPAVE
© GP | OR 2, INCL BITUM MATL & H LIME
440 LBS/YD2
® GR AGGR BASE CRS, INCL MATL, 8"
® GR AGGR BASE CRS, INCL MATL, 12*
(© CONT REINF CONC PYMT, CL 3 CONC, Il INCH THK
(B CONC CURB & GUTTER, 8 IN X 30 IN, TP 7

Q WHERE > 8, GRASS
WHERE < 8°, CONCRETE MEDIAN, 6 IN

(D PYMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH
(®) PAVEMENT EDGE TREATMENT, CONSTRUCTION DETAIL P-7
(© ASPHALTIC CONCRETE LEVELING, AS REQUIRED

NOTES :
SEE ROADWAY PLANS FOR LOCATION OF GUARDRAIL.

SLOPE: SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS

FOR METHOD OF SUPERELEVATION, SEE CONSTR PLAN & PROFILE SHEETS -

CURVE DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE

SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO EXISTING GROUND.
SEE GDOT CONSTRUCTION DETAILS R-2 AND R-3 FOR ENTRANCE AND EXIT RAMPS

RN

SEE PLAN SHEETS.

ALONG TOP OF WALL FROM CR 274 / BELLVILLE RD
STA. 121+41.36 TO STA. 123+50. 00.

JACOBS

NOT RELEASED
FOR CONSTRUCTION

NOT TO SCALE

REVISION DATES

STATE OF GEORGIA

DEPARTMENT OF TRANSPORTAT/ON

OFF ICE: PROGRAM DELIVERY

TYPICAL SECTIONS

CR 274/BELLVILLE RD

e -75

DRAWING No.




1171172016
tonla. brown

3:29:44 PM|GDOTRaoad

ROAD_HALF. TBL

p:\cb-506050 lowndes co\700 cadd\740 workling f/les\dgn\007386\0073861y0!l.dgn

STATE

PROJECT NUMBER

SHEET NO.

TOTAL SHEETS

GA

CSNHS-0007 -00(386)

/6

529

0
\
18 -0" 147-0" VARIES VARIES 36'-0" EXISTING LANES f 367-0" EXISTING LANES VARIES VARIES 147 -0" /18°-0"
RAMP C - 0’ TO 16' | SHOULDER PAVING o o o PO o T o T SHOULDER PAVING | RAMP A - 0’ T0 /6°
I12°-0" ) RAMP D - 0’ TO 40° | (SEE NOTES 6 & 7) |12 -0" | J2'-0" | 12" -0 20°-0 20’ -0 [2' 0" | /2" -0" |, 12" -0" | (SEF NQTES 6 & 7) | RAMP B - 0’ TO 40’ |12. =0’
PAVED EXISTINGEXISTINGEXTSTING ‘ EXTSTINGEXISTINGEXTSTING PAVED
SHOULDER LANE LANE LANE | LANE LANE LANE SHOULDER
PROFILE | PROFILE
GRADE GRADE
L 4o
‘ 2%
(SEE NOTE 8) 6z . =_ ey -
N ——— _ _ __
4
N.T.S.
INTERSTATE SECTION
1-75
STA. 1960+00.00 TO STA. 1989+50. 37 SB (RAMP D - STA. 1310+63.00 TO STA. 1340+14.06)
75-9 NOTE: STA. 1979+16.01 TO STA. 1984+88.87 NB (RAMP A - STA. 978+58.54 TO STA. 984+31.12)
8 1-75 5B STA. 1965+00.00 T0 STA. 1974+00.00 - STA. 2009+80.71 TO STA. 2039+30.00 NB (RAMP B - STA. 1109+85.00 TO STA. 1139+36. 38)
BARN ROOF FORESLOPE WITH 20° AT 6:/ FROM SHOULDER STA. 2017+31.14 TO STA. 2023+04.00 SB (RAMP C - STA. [176+25.89 TO STA. 1181+98. 47)
HINGE POINT & TIE IN TO EXISTING GROUND AT 4:1.
/18 -0" [4°-0" | 36'-0" EXISTING LANES 36'-0" EXISTING LANES 147-0" 18 -0"
127 -0" 127 -0" ‘ /2/70”_L 127 -0" 207 -0" 127-0" ‘ 120" ‘ 127 -0" /270"
PAVED EXISTINCEXISTINCEXISTING EXTSTINGEXISTINGEXISTING PAVED
SHOULDER, LANE LANE LANE | 12'-0" L ANE L ANE LANE |SHOULDER
EXISTING
PAVEMENT DES/GN PROFILE /DA\/ED PROFILE
RECYCLED ASPH CONC 12.5 MM SUPERPAVE. SHOULDER
@ GP 2 ONLY, INCL BITUM MATL & H LIME
165 LBS/YD2 .
2% 2%
RECYCLED ASPH CONC 19 MM SUPERPAVE, = o
® 6P 1 OR 2, INCL BITUM MATL & H LIME e ju - UE e
220 LBS/YD2
RECYCLED ASPH CONC 19 MM SUPERPAVE
© 6P | OR 2. INCL BITUM WATL & H LIME 'S 10
330 LBS/YD2 TS
RECYCLED ASPH CONC 25 MM SUPERPAVE, INTERSTATE SECTION
© 6P | OR 2. INCL BITUM MATL & H LIME 1-75
440 LBS/YD2 STA. 1989+50. 37 TO STA. 1992+81.95 SB
R AGER BASE CRS. INCL MATL. 8° STA. 1984+88.87 TO STA. 1993+74.50 NB
%% gR AggR gAgg gRg /Ngi MATi 72N STA. 2007+87.58 TO STA. 2009+80.71 NB
: . STA. 2017+31.14 TO STA. 2015+81. 14 SB
© CONT REINF CONC PVMT, CL 3 CONC. II INCH THK NOTES :
N R TTER, IN X IN, TP 7 I. SEE ROADWAY PLANS FOR LOCATION OF GUARDRAIL.
@ coc CuRg & GUTTER. & 0 2. SLOPE: SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.
WHERE > 8. GRASS 3. FOR METHOD OF SUPERELEVATION, SEE CONSTR PLAN & PROFILE SHEETS -
Q WHERE ¢ 87 CONCRETE WEDIAN. 6 IN CURVE DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.
' ' 4. SHOULDER WAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO EXISTING GROUND
. T CONSTRUCTION DETAILS R-2 AND R-3 FOR ENTRANCE AND EXIT RAMPS.
(D PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH 2. SEE 6DO : NCE,
6. SHOULDER PAVING AT RAMPS A & C VARIES FROM 0 TO 27'-6
(& PAVEMENT EDGE TREATMENT, CONSTRUCTION DETAIL P-7 7. SHOULDER PAVING AT RAMPS B & D VARIES FROM 0° TO 31°-0".
@ ASPHALTIC CONCRETE LEVELING, AS REQUIRED % SEE PLAN SHEETS.

JACOBS

NOT RELEASED
FOR CONSTRUCTION

NOT TO SCALE

REVISION DATES

STATE OF GEORGIA
DEPARTMENT OF TRANSPORTAT/ON

OFF ICE: PROGRAM DELIVERY

TYPICAL SECTIONS

CR 274/BELLVILLE RD
e /-75

DRAWING No.
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fonla. brown ROAD_HALF. TBL GA CSNHS-0007-00(386) 7 529
/14°-0" /14°-0"
‘ FUTURE FUTURE
b o-glel-o 40°-0" 12°-0" 12r-0" | s2r-0r |, s2r-0" |, l2'-0" 14°-0" 12r-0" |, i2r-0" | lzr-o" |, 12'°0" 12°-0" - 6104 -Q
m L FUTURE MANAGED LANE PAVED TRAVEL LANE | TRAVEL LANE | TRAVEL LANE | TRAVEL LANE | PAVED SHOULDER | PAVED SHOULDER | TRAVEL LANE | TRAVEL LANE | TRAVEL LANE | TRAVEL LANE PAVED FUTURE MANAGED LANE J R
3 (U, 4 SHOULDER SHOULDER g | =
g -9 | 36°-0" EXISTING LANES |67-0" 120210" g4, 127-)0" 60" 36°-0" EXISTING LANES | -9 &
m W
© 8
I PROFILE PROFILE S
3 oy GRADE GRADE 2 ®
n - 4 951 400 2 = il
= 2:) i = = hdl Loy A
~y T - — - - - — — — 1 e

IS 11/

N.T.S.
INTERSTATE SECTION
FUTURE 1-75

(TO BE CONSTRUCTED BY OTHERS)

JACOBS

NOT RELEASED

REVISION DATES

STATE OF GEORGIA

FOR CONSTRUCTION

DEPARTMENT OF TRANSPORTAT/ON

OFF ICE: PROGRAM DELIVERY

TYPICAL SECTIONS

NOT TO SCALE

CR 274/BELLVILLE RD

e [-75

DRAWING No.




1171172016 3:29:45 PM|GDOTRoad p:\cb-506050 lowndes co\700 cadd\740 workling f/les\dgn\007386\0073861y0!l.dgn STATE PROJECT NUMBER SHEET NO. TOTAL SHEETS
fonla. brown ROAD_HALF. TBL GA CSNHS-0007 -00(386) /8 529
TEMPORARY
SHORING & ¢
\ STAGE | STAGE 2 \ STAGE |
4//*6//2” 25/*8//2” 4//*6//2”
S5 o o
/-3 67 -0" 3//-5" //77//2” //77//2/1 o4 67 -0" ‘ 127 -0" 127 -0 575" //77//2”
[\[TRAVEL LANE|TRAVEL LARE
\ oG L pr-0"
EDGE OF &6
EXISTING METHOD |
BR/DGE TEMPORARY WETHOD |
/  BARRIER TEMPORARY
BARR/ER \\\\\\
& ZZ& 2x /1 AK = jig 2/ /1
Efi:::::3§ii;;i:::::::::::::::::::::::::::::::ﬂ :::::::::::::::::::::::::::::i:::::::ifgij;iz::::::::::::::::::::::::::::::ﬂ
GRADE GRADE
N.T.S. N.T.S.
BRIDGE SECTION - STAGE | BRIDGE SECTION - STAGE 2
CR 274 / BELLVILLE RD CR 274 / BELLVILLE RD
STA. 115+94. 16 TO STA. 118+64. 16 STA. 115+94. 16 TO STA. 118+64. 16
STAGE |
VARIES B aries
8’ -0" 167 TO 40’ 12" 10 14" 127 -0
EDGE OF Travel Lane (SEE NOTE 2)
EXISTING
PAVEMENT DESIGN RAMP
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, PAVEMENT ZgﬁthAGE 2 TRAFFIC]
(D GP 2 ONLY, INCL BITUM MATL & H LIME 55/94554/ o VARIES
165 LBS/YD2 o —of 1010 122
RECYCLED ASPH CONC 19 MM SUPERPAVE, e oot _
® 6P | OR 2, INCL BITUM MATL & H LIME 5y §
220 LBS/YD2 o < 2. ox
T - - - = 4:/ > TYP SRR - -
RECYCLED ASPH CONC |9 MM SUPERPAVE, o o oo~ 4: A ®&— b=
© GP | OR 2. INCL BITUM MATL & H LIME 7y 5

330 LBS/YD2

RECYCLED ASPH CONC 25 MM SUPERPAVE
© GP | OR 2, INCL BITUM MATL & H LIME
440 LBS/YD2
® GR AGGR BASE CRS, INCL MATL, 8"
® GR AGGR BASE CRS, INCL MATL, 12"
(© CONT REINF CONC PYMT, CL 3 CONC, II INCH THK
(&) CONC CURB & GUTTER, 8 IN X 30 IN, TP 7

Q WHERE > 8, GRASS
WHERE < 8°, CONCRETE MEDIAN, 6 IN

(D PYMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH
(®) PAVEMENT EDGE TREATMENT, CONSTRUCTION DETAIL P-7
(© ASPHALTIC CONCRETE LEVELING, AS REQUIRED

STAGING TS 3

N.T.S.

RAMPS B AND C SECTION - STAGE |

RAMP B - STA. 1100+00.00 TO STA.
RAMP C - STA. 1181+98.47 TO STA.

1109+85. 00
1200+00. 00

SEE TYPICAL SECTIONS 9 AND 10 FOR STAGE | CONSTRUCTION OF RAMPS B AND C ALONG [-75 FROM:
STA. 2009+80.71 TO STA. 2039+30.00 RT
STA. 2017+31.14 TO STA. 2023+04.00 LT

N
/

2.
3.

ha

OTES:
. SEE ROADWAY PLANS FOR LOCATION OF GUARDRAIL.
SLOPE: SEE ROADWAY PLANS FOR SUPERELEVATION

RATES AND TRANSITIONS

FOR METHOD OF SUPERELEVATION, SEE CONSTR PLAN

& PROFILE SHEETS - CURVE DATA. LOCATIONS OF NORMAL
CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.
SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO
FACILITATE THE SLOPE TIE TO EXISTING GROUND

% SEE PLAN SHEETS.

JACOBS

NOT RELEASED
FOR CONSTRUCTION

NOT TO SCALE

REVISION DATES

STATE OF GEORGIA

DEPARTMENT OF TRANSPORTAT/ON

OFF ICE: PROGRAM DELIVERY

TYPICAL SECTIONS

CR 274/BELLVILLE RD BRAWIE T
@ /-75 - 0




1171172016
tonla. brown

3:29:45 PM|GDOTRaad

p:\cb-506050 lowndes co\700 cadd\740 workling f/les\dgn\007386\0073861y0!l.dgn

STATE

PROJECT NUMBER SHEET NO. TOTAL SHEETS

ROAD_HALF. TBL GA CSNHS-0007 -00(386) /9 529
STAGE | A
VARIES O TEMP PAVEMENT
JO 26°-5" /12’ 4
EDGE OF
EXISTING
RAMP
PAVEMENT
* 2/‘2/
2%
T T T T T T T T —
- _ o ®_/ 4
R L e
/2. 5" sy
@ vax
©
O
N.T.S.
RAMPS A AND D SECTION - STAGE IA
RAMP A - STA. 993+22.00 TO STA. 1000+00. 00
RAMP D - STA. 1300+00.00 TO STA. 1303+98.00
STAGE A STAGE |/
TEMP VARIES VARIES éﬁ VARIES
PAVEMENT 507 TO |7 -r" 5 -0" 167 TO 40’ /127 T0 14 /12 -0"
EDGE OF ravel Lane (SEE NOTE 2)
EXISTING
RAMP
PAVEMENT STAGE 2 TRAFFIC
PAVEMENT DESIGN VARIES
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, 0’ TO 4/-0" VARIES
Q@ GP 2 ONLY, INCL BITUM MATL & H LIME 4°-04"-0" 0’ T0 |22
165 LBS/YD2 Profile Grade
& S.E.Pivat Point
Q@ RECYCLED ASPH CONC 19 MM SUPERPAVE, 2% 2.0/ \
GP | OR 2, INCL BITUM MATL & H LIME L T 7. P S ; N
220 LBS/YD? o ., @_/ 2.~// 7)//0 4°' TMYAX ®—/||f , T O
RECYCLED ASPH CONC 19 MM SUPERPAVE, Yax 2:!

© 6P I ORC
330 LBS/YD2

RECYCLED ASPH CONC 25 MM SUPERPAVE
© GP | OR 2, INCL BITUM MATL & H LIME
440 LBS/YD2
® GR AGGR BASE CRS, INCL MATL, 8"
® GR AGGR BASE CRS, INCL MATL, 12"
(© CONT REINF CONC PYMT, CL 3 CONC, II INCH THK
(&) CONC CURB & GUTTER, 8 IN X 30 IN, TP 7

INCL BITUM MATL & H LIME

GRASS

Q WHERE > 87,
CONCRETE MEDIAN, 6 IN

WHERE < 87,

(D PYMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH
(®) PAVEMENT EDGE TREATMENT, CONSTRUCTION DETAIL P-7
(© ASPHALTIC CONCRETE LEVELING, AS REQUIRED

STAGING TS 5

N.T.S.
RAMPS A AND D SECTION - STAGE |

RAMP A - STA. 993+22.00 TO STA.
RAMP D - STA. 1300+00.00 TO STA.

1000+00. 00
1303+98. 00

NOTES :
l.

2.
3.

ha

SEE ROADWAY PLANS FOR LOCATION OF GUARDRAIL.
SLOPE: SEE ROADWAY PLANS FOR SUPERELEVATION

RATES AND TRANSITIONS

FOR METHOD OF SUPERELEVATION, SEE CONSTR PLAN

& PROFILE SHEETS - CURVE DATA. LOCATIONS OF NORMAL
CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.
SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO
FACILITATE THE SLOPE TIE TO EXISTING GROUND

SEE PLAN SHEETS

NOT RELEASED
FOR CONSTRUCTION

JACOBS

NOT TO SCALE

REVISION DATES

STATE OF GEORGIA

DEPARTMENT OF TRANSPORTAT/ON

OFF ICE: PROGRAM DELIVERY

TYPICAL SECTIONS

DRAWING No.

CR 274/BELLVILLE RD

e [-75




DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

P.1. No.
County

Categorical Exclusion

General Information

0007386
Lowndes

STIP/TIP No. G014

Funded Years
Funding Codes
Project Name
Project Limits

Project No. CSNHS-0007-00(386)

Right-of-Way: 2017; Construction: 2020

QO05, z001

I-75 at County Road 274/Lake Park-Bellville Road - Phase Il

Project begins 0.28 miles west of the CR 274/Bellville Rd bridge over I-75 and extends

0.28 miles east of the bridge.

Need and Purpose (See Attachment 1)

Project Description (See Attachment 1)

Existing Facility:

Proposed Project:

The proposed project would provide interchange modifications and
overpass improvements on |-75 at CR 274/Bellville Road (Exit 2) south of
Valdosta and north of the Florida state line. The existing typical section of
CR 274/Belleville Road and the bridge consists of a two-lane rural
undivided facility with 12-foot lanes and 10-foot paved shoulder. The
existing right-of-way (ROW) varies between 79-110 feet along centerline of
the roadway.

The proposed project consists of the replacement of the existing bridge
over I-75 and relocation of the ramp termini. The I-75 and CR 274/Bellville
Road interchange would continue as a rural diamond interchange. The
proposed bridge would be offset 24 feet to the south of the existing location
to accommodate staging of construction. The proposed bridge would
consist of one, 12-foot through lane and one, 12-foot left-turn lane in each
direction with a left-turn lane for left-turn bay storage in each direction and
with an 8-foot rural shoulder on both sides. The bridge will be lengthened
to accommodate any future widening of I-75 to eight lanes. The proposed
bridge would be 270 feet long. Due to an increased span length, the height
of the proposed bridge would be two to three feet higher than the existing
bridge to compensate for the extra bridge deck depth and retain height
requirements. The center of the bridge roughly divides the project limits in
half, such that approximately 0.28 mile of the project is west of the bridge
and 0.28 mile is east of the bridge. The project would extend these
distances on both sides of the bridge along CR 274/Bellville Road due to
the minimum spacing distance requirements for limited access roads and
the required geometric tie-ins.

The typical section of the bridge and CR 274/Bellville Road is a rural
section with a paved outside shoulder. Existing right of way (ROW) along
CR 274/Bellville Road varies between 78 and 110 feet. Proposed ROW



V.

Categorical Exclusion
Pl No. 0007386, Lowndes County
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along CR 278/Bellville Road varies between 87 and 212 feet. Existing and
proposed ROW 1-75 is 300 feet outside of ramps. Existing ROW for 1-75
including ramps varies between 300 and 867 feet and proposed varies
between 300 and 886 feet. The vertical alignment of the proposed bridge
will be improved to match the 45 miles per hour (mph) speed of CR
274/Bellvile Road. Turn lane storage will be provided at the ramp
intersections. Channelized right turn lanes are proposed for traffic turning
onto the interstate on-ramps. Additional limit of access will be required
along CR 274/Bellville Road to comply with current policy.

The proposed I-75 northbound off-ramp at this interchange would extend an
additional 950 feet south of its existing terminus. The proposed northbound
I-75 on-ramp would extend an additional 1,850 feet north of the existing
terminus. The northbound on- and off-ramps would tie into CR 274/Bellville
Road approximately 140 feet east of the existing intersection.

The proposed southbound 1-75 off-ramp would extend an additional 1,070
feet north of the existing terminus. The proposed southbound I-75 on-ramp
would extend an additional 2,000 feet south along 1-75. The proposed I-75
southbound on- and off-ramps would tie into CR 274/Bellville Road
approximately 180 feet west of the current location. The proposed
northbound off-ramp would measure 0.41 mile, the proposed northbound
on-ramp would measure 0.75 mile, the proposed southbound off-ramp
would measure 0.45 mile, and the proposed southbound on-ramp would

measure 0.76 mile.

Class of Action — Categorical Exclusion (CE)

A. Actions Requiring Concurrences Prior to CE Approval v If es,
es | N/A Date of
(See Correspondence, Attachment 2) Concurrence

. 1/17/17,

Section 106/Assessment of Effects X | O 2/11/08
Section 106/Memorandum of Agreement 0| X
Draft Individual Section 4(f) Evaluation (Final submitted with CE) 0| X
De Minimis Acknowledgment/Requirements 0| X

Protected Species/No Effect X | O 1/13/10

1/24/17,

Protected Species/Section 7 Consultation with USFWS X | O| B1ens

pecies/Section 7 Consultation wi 5/22/12.

1/13/10
Protected Species/Section 7 Consultation with NMFS | X
Essential Fish Habitat Coordination with NMFS O X

FWCA/USFWS Coordination for Longitudinal Stream Encroachments, K| 0O 1/24/17

Existing Culvert Extensions (+100 feet), or New Culvert Construction 2/18/09
PM, s Interagency Concurrence O X
USCG Navigable Water Determination 0| X

B. Public Involvement

A public hearing open house is not required. Public information open houses were held on

August 25, 2016 and July 10, 2007.
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V. Effects Evaluation
The effects evaluation form categories are defined as follows:

1. Involvement: A resource is affected by the proposed project (e.g., the project impacts a
wetland).

2. No Involvement: A resource is within the Area of Potential Effect, but the project would
not affect the resource (e.g., a wetland is located in the project area but is not impacted
by the project).

3. None: The resource does not exist within the Area of Potential Effect (e.g., no wetlands
are located in the project area).

A. Social Environment Involvement Involy((e)ment None See Attachment
1. Land Use Changes O] X Ll 1
2. Community Impacts O] X Ll 1
3. Relocation Potential ( ] O 1,2,3
4, Churches and Institutions [l D( Ol 1
5. Parks/Recreation Areas/Wildlife
Refuges . O X 1
6. Title VI/E.O. 12898 ] D ] 1
7. Public Controversy Potential O O X
8. Public Involvement X O Ol 1,4
9. Economic Impacts X Ll O] 1
10. Other O O X
B. Cultural Environment Involvement Invols:ment None See Attachment
1. Historic Sites O X Ol 1,2
2. Archaeological Sites O X Ll 1,2
C. Natural Environment Involvement Involv:ment None See Attachment
1. Waters of the U.S./State
Waters X O u 1,2
2. Water Quality/303(d) List O X Ll 1
3. Wild and Scenic Rivers O O X
4. Essential Fish Habitat O O X
5. Floodplains O O X
6. Farmlands X O Ol 1,2
7. Protected Species X O Ll 1,2
8. Invasive Species X [ O 1,2
9. Migratory Birds O X O 1,2
10. Other O O X
D. Physical Environment Involvement Involygment None See Attachment
1. Noise O X Ll 1,2
2. Air O X O 1,2
3. Energy/Mineral Resources Ll Ll X
4. Construction/Utilities O X ] 1
5. UST’s D( O O 1,2
6. Hazardous Waste Sites X O ] 1
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E. Permits/Variances/
Commitments Required Yes Ng SeeAtachment
1. U.S. Coast Guard Permit O X
2. Forest Service/Corps Land O X
3. CWA Section 404 Permit X ] 1
4. Tennessee Valley Authority
Permit 0 X
5. Buffer Variance X O 1
6. Coastal Zone Management
Coordination 0 X
7. NPDES X O 1
8. Cemetery Permit J
9. Other Permits O
10. Other Commitments O X Green Sheet
F. _Section 4(f) Applicability Yes No See Attachment
1. De Minimis O X
2. Programmatic O
3. Individual O X
4. Section 6(f) Applicability O X
Prepared By:
3/13/17
i
C)(‘/'(LLA;\ Adtoad
Laura Dawood Date
NEPA Planner
AECOM
Reviewed By: &m // /
A 7
Elliott Robertson Date
NEPA Analyst

Georgia Department of Transportation

Concurred By:

S Dy 0 cas 3/20/ 20t7

EricDuff V"¢ Date
State Environmental Administrator
Georgia Department of Transportation

KbAde pe. 3l

Approved By:

Rodney N: Barry, P.E. Date
Division Administrator
Federal Highway Administration
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Attachments appear in the following order:

1. Effects Evaluation

2. Correspondence and Report Coordination
3. Conceptual Stage Study

4. Public Information Open House Materials
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